Materials/QA Subtask Group
CT-Industry
Planning Meeting
March 12, 2015
1:00 - 4:00
MINUTES

Materials/QA Subtask Group Members:

Keith Hoffman — Materials QA Subtask | Present
Group Co Chair

Mark Hill — Materials QA Subtask Present
Group Co Chair

Kirk McDonald Present
Marc Robert Present
John Lammers Present
Jim Cotey Present
Deepak Maskey Present

Al Ochoa Not Present
Mike Cook Present
Don Reding Not Present
Tracy Vacura Not Present
Rick Navarro Not Present
Jim Sagar Present
Morgan Johnson Not Present
Robert Hightower Present
Guests:

Ayo Okupe (For D. Reding) Present
Chris McDermott Present

1. Welcome

2. Purpose of meeting — Briefing of STG activities by representative of the functional
unit, garner a general status of milestones, create a forum for discussion and feedback,
create a list of action items, and review schedule for near term and longer term.

3. Discussion —

Mr. Hoffman went through a round of introductions and presented the purpose of the
meeting. It was mentioned that the goal of this meeting was to ensure that all members of
the Materials/QA STG were on the same page in terms of activity milestones and action
items.

The first topic of discussion was a review of the action items from the previous meeting.




Mr. Hill indicated that industry believes it is not a high priority to pursue Performance
Based Specifications for concrete at this time.

The next action item from the previous meeting that was discussed was Shrinkage
Specification Rationale. Mr. Maskey had not heard any rationale. Mr. Maskey to
investigate further. An action item was noted to resend the shrinkage spec to Mr.
Maskey.

The next action item discussed was the MPQP status as it relates to Recycled Concrete.
Basil is leading the effort. The activity includes updating MPQP manual which includes
adding the returned plastic concrete language.

The next action item discussed was the returned plastic concrete activity. Ms. Okupe
indicated that the nSSP package should be approved in April. Once that happens, the
specifications will not have to be routed again. They can be published as SSP after July
publishing of the 2015 standards. New specifications to be published electronically July
1st and hard copies will come months later.

The next topic of discussion was the “Shotcrete” activity.
An action item was noted for Ayo Okupe (filling in for Don Reding) to get final buy-off
on the revised specification language regarding water demand.

Next Mr. Hoffman provided the STG with an update on the Structural Concrete QCQA
activity. Mr. Hoffman noted that the QC/QA specification was submitted to SP&I with
minor changes by John Lammers. The specification then went to the concrete committee
for review. Somewhere along the line there was some verbiage added regarding split
samples vs. separate samples which was contrary to the language that was used in the
pilot projects. This change in the word “separate” to “split” has caused the specification
implementation to be temporarily halted. Caltrans is working to push through with the
correct verbiage.

Action items were noted to provide the group with updates on QA Guidance Doc, 1A
Manual and CTM/ASTM being posted online.

Mr. Maskey then provided an update on the “Flex Beam” activity. Mr. Maskey and
members of Industry indicated that they felt that much progress had been made in the last
team meeting. The team is working on final decision document. It was noted that there
had been some recent discussion about the potential acceptance criteria. It was noted that
the scope of the team is to provide recommendation on test method, not acceptance
criteria. The next meeting to discuss the flexural strength activity is scheduled for
4/16/2015.

Next the group discussed bin list items for the 15/16 fiscal year. The bin list item
discussed was the Statewide Uniform Mix Design Numbering System. The draft scoping
document was reviewed and discussed. An action item was noted for all members to
review the scoping document and provide comments no later than 3/24/2015.



Finally, the group reviewed action items and captured priorities and the meeting was

adjourned.

3. Next meeting: June 11, 2015: Materials/QA Sub-Task Group Meeting, in-person in

Sacramento. This meeting will be for Caltrans and Industry members of the STG.

Action Items from March 12, 2015 Due Date Responsible Staff Status
Investigate if the specification language for 3/31/2015 Ayo Okupe / Don | Pending
the Shotcrete water demand change will be Reding
acceptable and email the STG an update.

Provide the group with an update on the QA | 3/31/2015 John Lammers Pending
Construction Guide in regards to QCQA

Provide the group with an update on the 1A 3/31/2015 Keith Hoffman Pending
Manual in regards to QCQA

Provide the group with an update on the 3/31/2015 Keith Hoffman Pending
ASTM — CTM updates in regards to QCQA

Review the draft scoping document for 3/24/2015 All Members Pending
“Uniform Mix Design Numbering System”

and provide comments

Add “Mitigation for low strength on 3/17/2015 Keith Hoffman Complete
pavement” (joint effort with CIP Pavement)

to the bin list

Email the group an update on what is 3/31/2015 Ayo Okupe / D. Pending
happening in regards to Industry’s comments Reding

regarding the shrinkage specification issue.

Send out WJE report regarding shrinkage and | 3/17/2015 Keith Hoffman Complete

bridge deck cracking

Decisions Made at the Meeting




